
 
Request for City Council Committee Action

From the Department of Public Works

Date: May 23, 2002
To: Transportation and Public Works Committee
Referral to: Ways and Means Committee

Subject: Request for the Third Amendment for additional Geotechnical Consulting
Services for Contract #14440 for Earth Work and Site Improvement for
Hilltop Reservoir

Recommendation:
Authorize the Proper City Officials to amend the Existing Contract #14440
of $433,080.00 with STS Consultants to accomplish the additional work
including the following tasks:

 
1. The Design for the New Overflow Spillway and Impoundment System

to contain 16 million gallon of spilled or contaminated water for the new
and existing Finished Water Hilltop Reservoirs.

2. The Additional Construction Inspection Services.
3. The Additional soil testing to be performed within the professional

standards of Industry.
4. Additional Testing Services due to the newly enacted Environmental

Regulations.

We request that the proper City Officials be authorized to amend the
existing Contract #14440 with STS by $92,000.00 for a fee Not-To-Exceed
$525,280.00 and to extend the deadline of this Contract to December 31,
2003.

Funding is in place and available from the New 34-MG Hilltop Reservoir,
Water Treatment Capital Improvement, Fund 740, Agency 950, Org. 9515,
Water Bond Fund.

Previous Directives:
                        The City Council and the Mayor have approved the original Contract and
                         Amendments #1 and #2 with STS Consultants, Ltd.

   
Prepared or Submitted by: Adam J. Kramer, Director Water Works, P.E.  Tel.2418    
Approved: David J. Sonnenberg, P. E., City Engineer, Director of Public Works

By: Adam J. Kramer ________________________________
Presenters in Committee: David J. Sonnenberg, P. E., City Engineer, Director of Public
Works



Financial Impact (Check those that apply)
_X__ No financial impact - or - Action is within current department budget.
        (If checked, go directly to Background/Supporting Information)

___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
___ Other financial impact (Explain):

      
___Request provided to the Budget Office when provided to the Committee 
      Coordinator

Community Impact (use any categories that apply)
Neighborhood Notification
City Goals
Comprehensive Plan
Zoning Code
Other

Background/Supporting Information Attached
The Minneapolis Water Works is building the new concrete finished water reservoir.
STS is providing the Geothechnical Consulting Services for the soil work and site
improvements. The first phase of soil work started in 1997 and was accomplished in
1998. This  provided  the base for the support of the concrete superstructure. The
second phase of soil work  started in the fall of 2001 and will continue in 2002. This
work will provide the drainage and reinforced earth cover for the new reservoir structure
and the New Overflow Spillway and Impoundment System. The First Amendment to
increase the Contract No.14440 with STS for new task - Concrete Testing for
Construction of the New Hilltop Reservoir was approved in October of 1999, and the
Second Amendment to extend the deadline for the Contract to December 31, 2001 was
approved in July of 2000.  

The design that was in the bid documents was to direct the overflow to Stinson
Boulevard.  Because of present environmental and security concerns the overlfow was
redesigned as noted above.  The new overflow system is more complex and costly.

 

.


